

Initial Project Planning Template

Date	12 August 2026
Project Name	AI Career Pulse: Decoding the Job Market

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project & Data Understanding	USN-1	I can identify the key questions and objectives for analyzing the AI job market.	2	High	12 Aug 2026	13 Aug 2026
Sprint-1	Data Collection	USN-2	I can collect the required AI job-market dataset and understand the relevant fields.	3	High	12 Aug 2026	13 Aug 2026
Sprint-1	Data Preparation	USN-3	I can clean and prepare the dataset so that it can be analyzed effectively in Tableau.	3	High	12 Aug 2026	14 Aug 2026
Sprint-1	Exploratory Analysis	USN-4	I can explore job roles, salaries, skills, experience levels, industries, and locations in the dataset.	3	High	13 Aug 2026	17 Aug 2026
Sprint-2	Tableau Visualization	USN-5	I can create Tableau worksheets to visualize AI job-market trends and patterns.	5	High	13 Aug 2026	18 Aug 2026
Sprint-2	Dashboard Development	USN-6	I can view key AI job-market indicators such as job demand, salary, skills, experience, and location through an interactive dashboard.	5	High	19 Aug 2026	22 Aug 2026
Sprint-2	Dashboard Interaction	USN-7	I can filter and compare job opportunities using relevant dimensions such as role, location, experience, and skills.	3	Medium	23 Aug 2026	24 Aug 2026

Sprint-3	Insights & Recommendations	USN-8	I can identify important findings from the Tableau analysis and develop career-related recommendations.	3	High	24 Aug 2026	25 Aug 2026
Sprint-3	Project Report	USN-9	Il can document the methodology, analysis, findings, recommendations, limitations, and conclusion.	3	High	23 Aug 2026	25 Aug 2026
Sprint-3	Final Review & Submission	USN-10	I can validate the Tableau dashboard and final report and prepare the project for submission.	2	High	24 Aug 2026	26 Aug 2026